App. F. IX-4

1955-56 (GTB)

File No. 17-53

Serial Nos. 8, 9

Previous References.

GTB 9-52-71, 72, 73, 78
82, 87, 95, 96

Later References.

GTB 12-56-9

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. Just

Part B for June 1955

SUBJECT

Revised estimate for formation of a layout of Sites in Kuvempunagara, N R Mohalla Mysore

WD 03555—GPB—25,000—2-7-53.

L 2879/14.6.55

To Chairman City Improvement Trust Board, Mysore

Requests to Send

Grabbed 1/8

7815 1
rl

[App. F. III 2

Mysore Government Secretariat | File No. of 195

Serial No.

Letter No D2 C 357/52-53 dt 21-1-55 from the Chairman, T.T.D regarding revised estimate for Rs 11,800 for layout of sites in Karumanapura

Memo is submitted for working out revised estimate to the C.E. for scrutiny

Ma 3/1 Endt No L 277 Dt 15-2-55

2) Forwarded to the Chief Engineer for scrutiny and early return

Asst. Secretary, Education & Hsg Depts

RB. 10724 1).2.55 (1597)

Dy Sec's Sig Dt 19-2-55 Sec 21/2/55

Br. IV 16.2.55

U.O.No. 13380 /RB-54-55 dated, 30.3.55. 2.4.
Encl. 1 rep. file with Estimate & other Records. Retransmitted.

3) The estimate is scrutinised to Rs. 11,800/- subject to the following observations.

4) Detailed estimate may be prepared for all the Lump Sum provisions, and got approved by the competent authority. The second portion of the estimate is seen to have been executed at the tendered rates for the First portion, through Second portion of the revised estimate is a separate work in itself not included in the original proposal.

Secretary to Government, Education & L.S.G. Deptts., Bangalore.

(R. MADHAVAN) 29/3
Deputy Chief Engineer
S/29-3-55

2 APR 1955 GOVERNMENT OF MYSORE

IS/29-3-55

5) The revised estimate may perhaps be sanctioned for Rs 11,800/- as scrutinised by the Deputy Chief Engineer and the observations of the Deputy C E at 4 in para 4 above communicated

NOTE. - Contn. shee

Revised estimate for formation of layout of sites in Kanakapura

File No. 7815/HL 2 of 195

Mysore Government Secretariat

Serial No.

for implementation the Chairman may also be requested to include the cost at the current market cost in the area of the land, while fixing up the rate for disposal of sites, irrespective of whether the land was acquired or it is in the possession of the Board. The order,

B

M. 9/4-11/46) There is an estimate for Rs 11,800/- from the observation of the D.P.E was seen that detailed estimates for lumpsum provisions have not been prepared. For a small estimate like this, details should have been given for the estimate. So that the Chief Engineer might have scrutinised. from now also the estimate may be sanctioned for Rs 11,800 and the observations of the D.P.E should be communicated. The suggestion at "B" in para 5 may also be agreed

13/4

(Sanctioned)

7) 13.4/55

Minutes seen

The D.L.R. ✓

(5)

(8) W 15/4

for Finance Secy

18/4/55

18/4

OFFICE OF THE MINISTER PUBLIC HEALTH & LOCAL GOVERNMENT. 19 APR 1955 No. 4347

EDUCATION GOVT.

7-4

FINANCIAL SECRETARY GOVT: OF MYSORE 15 APR 1955

EDUCATION GOVT. 18 APR 1955 MYSORE

WD 07074—GPB—80,000—5-10-54

Revised estimate for Rs 11800/- for formation of a layout of Sites in Kalidasapura, N.R. Mohalla Mysore

78157/m/1471

9) The detailed estimate maybe got first and sanctioned once for all

23/5/55

26

2711



10) Dft. letter to the Chairman City Improvement Trust Board for kind approval.

Issued

R 4/6

Mem 4/6

Issued to the Chairman, City Improvement Trust Board requesting to send a detailed estimate for Sanction once for all.

L. 2879/C.I.T.B. 17-3529/14.6.55

R 5/6

Please return the records Mem 20/6.

Dft. letter to the Chairman Mysore is submitted for kind approval

R 22/6

Mem submitted 22/6.

Issued to the Chairman - City Improvement Trust Board requesting sending

L 3359/27/6/55

R 27/6

Mem

7815

JAN 1955

MUNICIPAL BRANCH

No. D2.C.351/52-53.

Encl. 1. Original estimate,
2. Revised estimate,
3. Revised layout plan,
4. Tender rate list,
5.. Comparative statement,
6.T.B.Resolution copy, (7) Report.

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX No. 55, MYSORE.

Dated 21st January 1955.

FROM

SRI S. LINGANNA,
Chairman, City Improvement Trust Board,
MYSORE.

EDUCATION AND EXHIBITION BRANCH
24 JAN 1955
GOVERNMENT OF MYSORE

To

9TB. 17. 55. 8

...Sri.B.M.Krishnan,..B.A.,...I.A.S.,
Secretary to the Government of Mysore.
Education & *Local Self-Government* ~~Planning~~ *Departments,*
BANGALORE.

SIR,

9TB 21. 55 - 3.

Subject : Revised estimate for Rs.11,800/- for formation of a layout of sites in Karunapura, N.R.Mohalla, Mysore.

Reg I of the above subject

Adverting to G.O.No. L.9188-92/I.T.B.9-52-96 dated 27-10-1953, sanctioning an estimate for Rs.6000/- for the above work, I write to forward herewith a detailed revised estimate for Rs.11,800/- for the above work, approved by the Board of Trustees at its meeting held on 29-12-1954 vide Resolution No.337, a copy of which is herewith enclosed for ready reference and to state as follows:-

According to the enclosed layout plan, the extent of the layout has been increased and 15 additional sites have been formed in the area, which was originally left vacant. The provision for underground drainage was found inadequate and it has been suitably modified to suit the present needs. The junction of St.Mary's Road, Rampartwall Road and Hyder Ali Road has also been proposed to be formed into a circle with curbs alround and a traffic island in the centre. With these proposals now included, the layout of the area will be in a complete form. The original layout cost was Rs.6000/- and the rate per syd. was Rs.3/- But the revised cost will not exceed the original rate on account of the increase in the layout area. The improvement of roads and circle in the area adjoining the layout is also found necessary to complete the layout and hence in the revised estimate, necessary provisions have been made for all these items of additional works involved.

As the land is already in the possession of the Board, no

P.T.O.

acquisition is involved. The rates provided in the estimate are as per tendered rates for the tendered items and schedule of rates of 1953-54 for the non-tendered items of works. The original/sanctioned estimate has also been enclosed herewith for reference and cancellation.

Under the above circumstances, I request you kindly to obtain and communicate early sanction of Government to the revised estimate, at an early date.

Necessary records accompany.

Yours faithfully,

W.M. Rajaratnam 21/1

Chairman. 9/2.

DVS)

MYSORE CITY IMPROVEMENT TRUST BOARD

NAME OF WORK: Formation of layout to the South of Karunapura model houses in front of St.Philomena's High School. Mysore.

NAME OF CONTRACTOR: Sriyuths C.Doreswamy and M.Narayanaswamy

AMOUNT OF ESTIMATE Rs.6,000/- AMOUNT OF TENDER Rs.5,705,

Sl.No.	Particulars	Unit	Rate	In words
	I. FORMATION OF LAYOUT:			
1.	E.W.excavation in H.G.soil and forming roads etc., complete.	Cyd.	0- 9-0	As.Nine only.
	II. METALLING THE ROADS:			
1.	Collecting conveying and stocking broken quartz metal 1" to 1½" in size screened.		5-14-0	Rs.Five and As.Fourteen only.
2.	Collecting, conveying and stocking good gravel lead		1- 4-0	Rs.One and As.Four only.
3.	Picking and forming the gravelled road surface.	Syd.	0- 0-3	Ps.Three only
4.	Spreading and forming the metal.	Cyd.	0- 4-6	As.Four and Ps.Six only.
5.	- do do - gravel.		0- 3-6	As.Three and Ps.Six only.
6.	Consolidation of metal by steam rod roller.	Syd.	0- 0-8	Ps.Eight only
7.	Collecting and spreading sand ½" thick.		0- 0-2	Ps.Two only.
	III. PROVIDING "L" SHAPED SLABED DRAIN.			
1.	E.W.excavation in H.G.soil for seeting of slab.	Cyd	0- 8-0	As.Eight only
2.	Providing and fixing D.B.slab 3" to 4" thick	Sft	0-10-9	As.Ten and Ps.Nine only
3.	Cement mortar pointing 1:3 after picking the joints 1" deep.	Sqr.	3- 0-0	Rs.Three o
4.	Providing and fixing D.B.slab 6" thick, for covering the drain including rough dressing.	Sft.	1- 1-0	Rs.One an As.One on
	IV. PROVIDING 6" S.W.LINE			
1.	E.W.excavation in H.G.soil for laying the S.W.line including refilling etc., complete.	Cyd.	0- 9-0	As.Nine
	V. CONSTRUCTION OF MANHOLES			
1	E.W.excavation in H.G.soil for foundation of manhole	Cyd.	0- 8-0	As.Eigh
2	Laying cement concrete 1:3:6 with granite jelly ½" to ¾" in size for drain etc.,	Cft	0-14-0	As.Fou
3	Burnt brick in cement mortar 1:3	"	0-13-0	As.Thi
4	Cement mortar plastering 1:3, ½" to ¾" thick.	Sqr	8- 0-0	Rs.Eig
5	Fixing manhole and covering including casting	Each	1- 4-0	Rs.One As.Fo
6.	- do - C.I.steps	"	0- 7-0	As.Se

We do hereby agree to take up the above work at the rates quoted b as above.

C.D Y

M.N.Narayanaswamy

1. Sd/ C.Doreswamy,
2. Sd/ M.Narayanaswamy

Contractors

4

City Improvement Trust Board, Mysore.

Dated 20th January 1955.

Extract from the Proceedings of the Ordinary Meeting of the Board of Trustees for the Improvement of the City of Mysore, held on 29-12-1954.

xxxx xxxx xxxx

337: Revised estimate for formation of a layout of sites in Karunapura, N.R.Mohalla, Mysore, and office note thereon.

Office note approved. Revised estimate is sanctioned and recommended to Government

Sd/S.Linganna,
Chairman.
29-12-54.

xxxx xxxx xxxx

" Copy "

DVS)

CHAIRMAN

City Improvement Trust Board

5

MYSORE,

Dated 20th January 1955.

Report to accompany the revised estimate for forming a layout to the South of Karunapura model houses in front of St.Philomina's High School Mysore.

The original estimate for the above work has been sanction for Rs.6,000/- and a layout for construction of 12 model houses was formed. The vacant space to the West of these III set of 12 model houses is now proposed to be formed into a layout for construction of 12 more model houses. Besides one more site of 190⅔ square yards has also been formed along the Rampart Wall Road. The junction of St.Marrys Road, Rampart wall Road, and Hyder Ali Road has also been proposed to be formed into a circle with curbs alround and a Traffic Island in the centre with the proposals now included, the layout of the area will be in a complete form.

Works as proposed in the original sanctioned estimate are almost complete. Further layout for formation of 13 more sites with all the required amenities like Roads,drains and underground sewage connection etc., have to be taken up. The several provisions made in the estimate are as per actual execution for the first portion of layout and as per actual requirements for further layout

The rates provided in the revised estimate are as per lowest tenderd rates for the tendered item and the rates of 53-54 for non tendered items provided. The original estimate sanctioned for Rs.6,000/- may kindly be cancelled and the revised estimate may kindly be sanctioned early.

V.V.Rajarathnam

JV)

Trust Board Engineer.

nb

~~I.T.B. 24-55-~~ 2

The Chairman City Improvement Trust Board, Mysore

No. L. 2879
dt 14.6.55.

Sir,

Subject:- Revised estimate for Rs. 11,800/- for formation of a lay out of Site in Kamanapura, N.R. Mohalla, Mysore

With reference to Correspondence resting with letter No. B2.C. 354/52-3 dated 21.1.55 on the above subject I am directed to ~~observe~~ that detailed estimate has to be prepared in the first instance x ~~the~~ Second portion of the estimate is seen to have been executed at the tendered rate for the first portion through Second portion of the ~~estimate~~ revised estimate is a Separate work in itself not included in the original proposal. The cost of land at the current market rates in the area has to be included while fixing the rate for disposal of Site

x for all the lump sum provisions.

The detailed estimate therefore may be got prepared and sent to put for ~~consideration~~ ~~for taking further action~~ Sanction and for all

Yours Edly

Jr. Engg.

7

No.L.2879/I TB. 27-55 & 14-55-9

& 14.6.55

The

Education & L.S.G.Departments.

To

The Chairman,
City Improvement Trust Board,
Mysore.

Sir,

Subject:- Revised estimate for Rs. 11,800/- for formation of a layout of sites in Karunapura, N.R.Mohalla, Mysore.

-:-

With reference to correspondence resting with letter No. D2.C.351/52-53 dated 21-1-1955, on the above subject, I am directed to state that detailed estimate has to be prepared in the first instance for all the lumpsum provisions. The second portion of the estimate is seem to have been executed at the tendered rates for the first portion though second portion of the revised estimate is a separate work in itself not included in the original proposal The cost of land at the current market rates in the area has to be included while fixing the rate for disposal of sites.

The detailed estimate may, therefore, be got prepared and sent to Government for sanction once for all.

Yours faithfully,

(V.Hanumanthappa)
For Secretary to Government,
Education & L.S.G.Departments.

HGN.2/10-6.

No. L 8359 [illegible] 8

To D 27/6/55

The Chairman, Cty T.C.B

Mysore

Sir,

Subject:- Revised estimate for Rs 11,800/- for formation of a layout of site in Kamanahalli Nanjanagud, Mysore

In continuation of this office letter No L 2879/46-55 on the above subject I am directed to enclose the Counter foil receipt

Yours faithfully

[illegible]

for Executive Engr

[illegible]

9

No. D2.C.351/53-4.

Encl.

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX NO. 55, MYSORE.

Dated...26th May.....195 5.

MYSORE GOVERNMENT SECRETARIAT
No. 1471
FROM 3 JUN 1955
MUNICIPAL BRANCH
27 MAY 1955
SRI S. LINGANNA
CHAIRMAN OF MYSORE

From

Chairman, City Improvement Trust Board,
MYSORE.

To

Sri B.M.Krishnan, B.A., I.A.S.,
Secretary to the Government of Mysore.
Local Self-Government ~~& Planning~~ Departments
BANGALORE

GOVERNMENT SEC
Education & L
BRANCH

SIR,

Subject: Revised estimate for Rs.11,800/- for formation of layout of sites in Karunapura, Narasimharaja Mohalla, Mysore.

In inviting your kind reference to this office letter of even No. dated 22-1-1955 on the above subject, I write to request you kindly to arrange to obtain and communicate sanction of Government to the estimate at a very early date.

Yours faithfully,

S. Linganna

(S.Linganna) 26/5

Chairman.

DVS)

V.T.D. 28/5